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RHIC

Booster/AGS

PASS

RF

Power supplies

Cryogenics

Mechanical

Facility

Controls

Booster

AGS

6-Mar 13-Mar 20-Mar 27-Mar7-Feb 14-Feb 21-Feb 28-Feb22-Nov 31-Jan17-Jan 24-Jan#### 15-Nov 10-Jan27-Dec 3-Jan29-Nov 6-Dec 20-Dec13-Dec

#### 15-Nov 22-Nov 29-Nov 6-Dec 13-Dec 17-Jan 24-Jan 31-Jan20-Dec 27-Dec 3-Jan 10-Jan 7-Feb 14-Feb 21-Feb 28-Feb 6-Mar 13-Mar 20-Mar 27-Mar

150 A bipolar power supplies - procurement, testing and installation

gamma - t fabrication, testing and installation

power supply maintenance

refrigerator repair

commiss. of stor. cavities 

ODH recert. rad. recert.

p.s. start-up and testing

p.s. tests / beam studies

Magnet N2 purge, pump, scrub

valve box repair

scraper installation

cool-downblue and yellow warm

 NASA pr. start high intensity protons for g-2

complete PASS for detect.

LSA +ring cool-down

Au for RHIC/g-2

J10 dump

Cryostat closed (b) Shield walls upToday

contr. test w/o p.s. p.s. DC test p.s. ramp test

p.s. post mortem, 1st version p.s. post mortem, final version

beam tube obstruction repairs (b)

scraper installation

snake installation - DU7 sector 9 
blue

polarim. install. - sect. 12 b

AC installation in ring alcoves

Installation of fence around RHIC

(y)
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27-Mar

27-Mar


